Sprint 2 - Accuracy

Select a period to highlight at right. A legend describing the charting follows.						Period Highlight:	1	Plan Duration	n 🏿 Actual Start	% Complete	Actual (beyond plan))	% Complete (beyond plan)
ACTIVITY	STAFF MEMBER(S)	PLAN START (Hours)	PLAN DURATION (Hours)	ACTUAL START (Hours)	ACTUAL DURATION (Hours)	PERCENT COMPLETE	PERIOI		8 9 10 11 12	13 14 15 16 17 1	8 19 20 21 22 23 24 2	25 26	6 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60
Develop a plan (Gantt chart)	All team members	1	1	1	1	100%							
Build requirements table	Gavin K	1	1	1	1	100%							
Requirements signoff table	Sebastian R	2	1	2	1	100%							
Algorithm	Gavin K	1	3	3	3	100%	20						
Flowchart	Collin G	1	1	1	1	100%							
Blok Code	Sebastian R	1	1	1	1	100%							
Sensor data diagram	Sebastian R	2	2	2	2	100%							
Test Table	Gavin K	1	2	2	1	100%							
Staffing Plan	Sebastian R	1	1	1	2	100%							
System Design Document	Collin G	2	3	3	2	100%							
Robot video	Collin G	1	1	1	2	100%							
Github Repository	Gavin K	1	1	2	1	100%							